

# Test Plan for Blinkit Application

## 1. Test Plan Identifier

File Name: 1.0\_Blinkit\_tplan\_v1.0.docx

- Document Name: Test Plan – Quick-Commerce Grocery Delivery Application
- Version: BLK\_QC\_1.0
- Date: 03-Jul-2026
- Location: Coforge Ltd, Greater Noida

## 2. Document History

| REV | Author                                | Edits         | Date       |
|-----|---------------------------------------|---------------|------------|
| 1.0 | Aman Singh, Graduate Engineer Trainee | Initial Draft | 02/07/2026 |

## 3. Introduction

Blinkit is a quick-commerce online grocery delivery application designed to help users browse, order, and receive groceries and daily essentials delivered within minutes. The application allows users to register, log in, browse products by category, search items, add products to a cart, apply coupons, make payments, and track order delivery in real time. This test plan defines the testing approach and scope required to validate the functional behavior, usability, and reliability of the Blinkit application.

## 4. Test Items

*Specifies what components/modules will be tested.*

**Example:**

- User Login Module
- User authentication Module
- Home / Dashboard Module
- Profile Management Module
- Address Management Module
- Product Search & Category Browsing Module
- Cart Management Module
- Checkout & Payment Module
- Order Tracking Module
- Logout Functionality

## 5. Features to be Tested

Medium priority features are features that have been stable and High Priority features are features that have been recently changed.

| Feature to be Tested      | Priority | Comments |
|---------------------------|----------|----------|
| User Login(mobile no.)    | High     |          |
| OTP Verification          | High     |          |
| Dashboard / Home Access   | High     |          |
| Profile Update            | High     |          |
| Address Management        | High     |          |
| Product Search & Browsing | High     |          |
| Cart Management           | High     |          |
| Checkout & Payment        | High     |          |
| Order Tracking            | High     |          |
| Logout                    | High     |          |

## 6. Features NOT to be Tested

- HelpContents and user manuals will not be tested.
- Installation and presentation will not be tested.
- Support of other architectures will not be tested.
- Third-party payment gateway internal logic.
- Legacy modules not impacted by current release.
- Experimental features.

## 7. Test Environment

### Hardware

- Client Machine: Intel i5 or higher, 8 GB RAM minimum
- Mobile Devices: Android 10+ and iOS 14+

### Software

- Operating System: Windows 11
- Browsers: Chrome, Firefox, Edge (latest versions)
- Mobile OS: Android, iOS

### Database

- MySQL / SQL Server 2025

### Test Tools

- Selenium 4.38, Postman, Rest Assured, JMeter, Jenkins, Git & GitHub, Appium, MySQL Server 2025

## 8. Test Approach / Test Strategy

*Describes how testing will be performed.*

The test strategy for Blinkit 1.0 will include manual testing with automated testing (Selenium with Java) where time/need permits. Automated testing will be used to test the basic interface objects, keyboard and mouse navigation, or any

redundant tasks best translated to automation. Automated testing will be limited to a Win-64 platform because of automation tool limitations.

- Sanity test will include a very short battery of tests to ensure Blinkit 1.0 runs/launches and can connect to the back-end database (MySQL / SQL Server 2025). Test execution will happen as individual component testing. These tests will be fully automated.
- Acceptance tests will include a short battery of tests that will only touch major features to ensure Blinkit 1.0 will operate smoothly at a basic level. These tests will be executed on Windows 11 Home Single Language. The goal will be to automate all of these tests.
- Full Functional tests will include a comprehensive test of all features listed in this document. These tests will be limited to Windows 11 Pro. These tests will include automation with time allowing.

## 8.1 Types of Testing

- Smoke Testing
- Sanity Testing
- Functional Testing
- Integration Testing
- System Testing
- Regression Testing

## 8.2 Test Levels

- Unit Testing (by developers)
- Integration Testing
- System Testing
- Acceptance Testing

## 8.3 Test Techniques

- Black Box Testing
- Boundary Value Analysis
- Equivalence Partitioning
- Error Guessing – Functionality Testing

### Usability Testing

The usability testing will be accomplished by verifying that the information on each screen is accurate. Menus, icons, and navigation elements will be tested as applicable to the browsing and checkout flows. Multi-screen navigation and overlapping views will be tested since the product supports browsing multiple categories and managing an active cart simultaneously.

### Robustness/Reliability Testing

Test the UI for correct keyboard, touch, and mouse navigation across screens, menus, buttons, etc. These tests will include keyboard-only navigation of Blinkit 1.0, touch/mouse-only navigation, and correctness and existence of warning/error dialog boxes. The correct/expected functionality of buttons, icons, and menus will also be verified.

### Stress Testing

Not applicable.

## 9. Entry and Exit Criteria

### 9.1 Entry Criteria

Conditions to start testing:

- Requirements approved
- Test environment ready
- Test data available
- Build deployed

### 9.2 Exit Criteria

Conditions to stop testing:

- All planned test cases executed
- Critical and high defects closed
- Test summary report prepared

## 10. Test Deliverables

- Test Plan: 1.0\_Blinkit\_tplan.docx
- Test Specification: 1.0\_Blinkit\_tspec.docx
- Test Automation Plan: TBD
- Test Checklist: TBD
- Test Logs: TBD
- Test Tools: Selenium 4.38, Postman, Rest Assured, JMeter, Jenkins, Git and GitHub, Appium, and MySQL Server 2025

## 11. Testing Tasks & Resource Needs

- Use of MySQL Server database.
- Write Test Specification.
- Write Test Automation plan.
- Write Test Checklist.
- Setup workspace.
- Develop Automation script.
- Define minimum requirements for platforms.

## 12. Schedule

### Test Documentation

| Document            | Development Time (Person-Days) | Completion Date | Sign-off Date | Dependencies                       |
|---------------------|--------------------------------|-----------------|---------------|------------------------------------|
| Test Plan           | 1 day                          | 02/07/2026      | 02/07/2026    | Functional Spec. Review            |
| Test Specifications | 1 day                          | 03/07/2026      | 03/07/2026    | Test plan, Functional Spec, Review |
| Test Logs           | TBD                            | 02/07/2026      | -             |                                    |
| Test Summary Report | TBD                            | 02/07/2026      | -             |                                    |
| Checklist           | TBD                            | 02/07/2026      | -             |                                    |

### Test Development

| Deliverable           | Development Time (Person-Days) | Completion Date | Dependencies |
|-----------------------|--------------------------------|-----------------|--------------|
| Functional Test Suite | 1                              | 03/07/2026      |              |
| Automation build      | TBD                            | TBD             |              |

### Test Execution

| Test Activity              | Alpha (Person-Days)           | Beta (Person-Days) | FCS (Person-Days) | Dependencies |
|----------------------------|-------------------------------|--------------------|-------------------|--------------|
| Acceptance                 | 1 Day                         | 1 Day              | 1 Day             |              |
| Functional – Functionality | 1                             | 1                  | -                 |              |
| Functional – Usability     | All High to Medium test cases | -                  | -                 |              |
| Functional – Robustness    | -                             | -                  | -                 |              |
| Functional – Stress        | -                             | -                  | -                 |              |
| Functional – Multi Inst.   | -                             | -                  | -                 |              |
| Regression                 | -                             | -                  | -                 |              |
| Documentation Review       | 1                             | 1                  | 1                 |              |
| Total Test Cycle           | 1                             | 1                  | 1                 |              |

### 13. Risks and Assumptions

#### Risks:

- Environment Instability: Delays in setting up the test environment (e.g., staging server / VM access issues) could impact the schedule.
- Resource Availability: Limited availability of testers could delay test execution.
- Late Requirement Changes: Changes in requirements during the testing phase could lead to additional testing efforts.

#### Contingencies:

- Backup Resources: Have backup resources ready to join the testing effort if required.
- Flexible Schedule: Allocate buffer time in the schedule to accommodate unexpected delays.
- Regular Communication: Hold daily stand-up meetings to quickly address any issues that arise.

### 14. Approvals / Sign-off

| POSITION *Approval required | NAME              | SIGNATURE | REVIEWED       | APPROVAL       |
|-----------------------------|-------------------|-----------|----------------|----------------|
| Project Manager             |                   |           |                |                |
| Test Engineers              | <b>Aman Singh</b> |           | Raghavendra BN | Raghavendra BN |
| Client Approval             | Coforge           |           |                |                |